To: Deschambault, Lynda[Deschambault.Lynda@epa.gov}

Cc: Brown, Anthony R (RM)[anthony.brown@bp.com}; Greg Reller[gr@burlesonconsulting.com};
Koger, Cory S SPK[Cory.S.Koger@usace.army.mil]; Delaney, Douglas
SPK[Douglas.J.Delaney@usace.army.mil]; Carey,
Douglas@Waterboards[douglas.carey@waterboards.ca.gov}; Stetler,
Chris@waterboards.ca.gov[Chris.Stetler@waterboards.ca.govl]; Zentner,
Taylor@Waterboards[taylor.zentner@waterboards.ca.gov]; Cohen, Adam{Adam.Cohen@dgslaw.comj;
Sandy Riesefsriese@ensci-inc.comj; Dave McCarthy[dave.mccarthy@copperenv.comj; Jones,
Britt[Britt. Jones@amectw.comy}; Jefferson, JilllJill. Jefferson@amecfw.com]; phil
thompson|philthompson705@gmail.comj; Parrish, Kent[Kent.Parrish@amecfw.com];
jpoucher@broadbentinc.com[jboucher@broadbentinc.com];
andy.slavik@copperenv.comandy.slavik@copperenv.com};, Abby Cazier[abby.cazier@copperenv.com];
Lombardi, LyndafLynda.Lombardi@amecfw.com}; Floyd, Larry W.[Larry.Floyd@amecfw.com]; Grant
Ohland - {(gohland@ohiandhydrogeo.com)[gohland@ohlandhydrogeo.com]; Riley,
Garylriley.gary@epa.govl; tavassoli, lily[tavassoli.lily@epa.gov]

From: Lombardi, Marc

Sent: Mon 5/22/2017 11:20:27 PM

Subject: Leviathan Mine - RI/FS Three Week Field Schedule Projection 5-22-17 to 6-9-17

Lynda,

The following is Atlantic Richfield’s updated three-week schedule projection for
Remedial Investigation/Feasibility Study (RI/FS) activities at the Leviathan Mine.

Week of 5/22/17

. Monday — Retrieve the final snowmelt sample from Automatic Sampler installed in
Upper Leviathan Creek.

. Monday through Thursday — Collect groundwater samples from the Reference and
Perimeter monitoring wells installed in 2016.

. Monday through Thursday — Begin the spring groundwater monitoring event.

. Monday through Wednesday — Conduct the infiltrometer tests at the Revegetation
Hydrology Plots.

e  Tuesday through Wednesday — Install drive point piezometers for the surface
water/groundwater interaction investigation in Upper Leviathan Creek (tentative pending
the results of the geophysical surveys health and safety considerations due to the slope
movement above/east of Pond 4).
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¢  Wednesday and Thursday — Install and survey slope monitoring points on the
Crusher Road Slope Instability (pending LRWQCB o.k. — of survey point installation)

e  Tuesday through Wednesday — Measure field parameters and flow from On-
Property surface water features as part of the surface water delineation task.

¢  Wednesday through Thursday — Download data from transducers installed in drive
point piezometers and surface water monitoring locations for the surface
water/groundwater interaction investigation in Lower Leviathan Creek.

Week of 5/29/17
. Monday — no site work due to Memorial Day Holiday

e  Tuesday and Wednesday — Perform bi-weekly maintenance at the On-Property
storm water stations.

e  Tuesday through Friday — Continue the bi-weekly revegetation performance
monitoring at each of the three revegetation plots.

e  Tuesday through Friday — Continue the spring groundwater monitoring event.

e  Tuesday through Friday — Collect soil samples for the Isbell Camp Hydrocarbon
Investigation (tentative pending U.S. EPA approval of the On-Property FRI Work Plan
Amendment No. 12, Supplement No 1 — TSAP for Camp Isbell Hydrocarbon
Investigation).

Week of 6/5/17
. Monday through Friday — Perform hydraulic testing of monitoring wells.
. Monday through Friday - Continue the spring groundwater monitoring event.

e  Thursday — Perform the annual calibration of all the sensors installed at the
Meteorological Station at MET-01.

e  Thursday — Perform a site walk to plan for implementation of the Beaver Dam/Pond
Complex Focus Feasibility Study.

Please note: this schedule is subject to change based on the actual field implementation
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time, weather conditions, and contractor availability that may cause delays.

Should you have any questions or comments please contact Tony Brown at (657) 529-
4537 or anthony.brown@bp.com.

Thanks,

Marc

Marc R. Lombardi, CEM, PG

Principal Geologist/ Office Manager, Environment & Infrastructure Americas, Amec Foster Wheeler
108940 White Rock Road, Suite 190, Rancho Cordova, CA 95670, USA

D (916) 853-8903 M (916) 302-6326

marc lombardi@amecfw.com  amecfw.com

wheeler

This message is the property of Amec Foster Wheeler plc and/or its subsidiaries and/or affiliates and is intended only
for the named recipient(s). lts contents (including any attachments) may be confidential, legally privileged or
otherwise protected from disclosure by law. Unauthorised use, copying, distribution or disclosure of any of it may be
unlawful and is strictly prohibited. We assume no responsibility to persons other than the intended named recipient(s)
and do not accept liability for any errors or omissions which are a result of email transmission. If you have received
this message in error, please notify us immediately by reply email to the sender and confirm that the original message
and any attachments and copies have been destroyed and deleted from your system. If you do not wish to receive
future unsolicited commercial electronic messages from us, please forward this email to:
unsubscribe@ameciw.com and include “Unsubscribe” in the subject line. If applicable, you will continue to
receive invoices, project communications and similar factual, non-commercial electronic communications.

Please click hitp://famectw.com/email-disclaimer for notices and company information in relation to emails originating
in the UK ltaly or France.
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